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CCRNo. 97-0735A Logged Date 5/5/97 Rev. A Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |
Title (description) IMS RbR to DSS Level 4 Requirement Link Changes.
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561
RTM Change Start New Baseline |:|
Problem
Requirement and/or link modifications are needed for BO validation and/or
compliance of release B TAM(s) and/or DID 304
rejection comments.
Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable
attribute values use: ‘unverified’” for acceptance
and system verification status; ‘test’ for verification method(s):’approved’ for Q4
status; ‘mission essential’ for
requirement_category;, ‘SDPS for segment; ‘functional’ for type (L4s and RbRs].
Using RTM Baseline of 4/18/97.
Revision A- Remaove links bhetween 1MS-0640#B and S-DSS-02904  |IMS-0750#B  and
Impact Analysis:
Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng SysXerf
cpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr.  5/15/97
Signature Date
Office Systems Office Manager (signed) Edward Nicosia 5/15/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) Joe Guzek 5/15/97
Signature Date
CM010C96 ECS



